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INCIDENT NAME — _
246-82 CERCLA NO: 36 y

SITE/SPILL NO

POLLUTANT: Methyl Ethyl Ketone

CLASSIFICATION: Medium

SOURCE: Mattiace Petrochemical Co., Glencove, NY
LOCATION: Hicksville, Long Island

AMOUNT': Approximately 3,000 Gallons

WATER BODY: Groundwater

1. SITUATION:
A. As per previous Polrep.

2. . ACTION TAKEN:

A. Site preparation continues.

B. The problem with the holding pool dimensions (48.0 feet versus
design 38.0 feet) will the remedied by moving the stripping column
to the west and placing it on a concrete base thus eliminating the
need for guy wires. This will leave enough area for the three
50,000 gallon pools as de51gned

C. One réinjection pool has been dug in the wrong place. A second
pool will be placed in. the correct position above:the reinjection
well. The incorrectly placed pool is, however, in a proper
location for run in testing, and it will be used where it is until
shake down of the system is complete.
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-fo The Mobile Lab was moved on site on June 11, 1984. Equlpment
- is ‘being hooked up and purged, and w111 be ready to operate as soon
as the water suppy is operatlve.

E. The three well pumps have been placed in the wells., Piped up

and w1red, ready for pumping.

F. No work will be done on the weekends until actual stripping has
begun, as directed by OERR II.

STATUS OF FUNDS:

A. Tbtal extramural trust funds
authorized for mitigation contracts $ 576,450.00

B. Expenditures for mitigation:
a. Amount obligated under ERCS contract
$#68-01-6893, OH Materials, order for
services $6893-02-002 dated 2/13/84
(DCN #D2D013) - 500,000.00

b. Estimated expenditures'to 6/14/84
under DCN D2D013 A 277,507.00

c. Balance of - obllgated amount under
DCN #D2D013 . 223,493.00

C. Balance of unobligated fundlng to- ,
- 6/14/84 : 76,450.00

D. Estimated total expenditures to 6/14/84 ; ‘
for all mitigation contracts -277,507.00

E. Other estimated costs

a. TAT costs to date through 6/14/84 3;500.00
F. Intrahural costs .
a. -EPA costs to date through 6/14/84 6,000.00
G. Total estimated expenditures

to 6/14/84 and percentage of 1M ' $  287,007.00
. 28.7%



' FUTURE PLANS AND' RECOMMENDAZIONS:

'A. _Conduct the authorized planned

CASE PENDS X CASE CLOSED

(TAT).

ST R TR AT,

removal action.
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